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TO: ALL USERS OF THE ACTIVE PROJECT STATUS REPORT.
FROM: PROGRAM AND PROJECT MANAGEMENT SECTION (PPMS)

The contents of this report for this month (Data Date: 06/02/2006 ) are as follows:

Projects Added

Projects Deleted

Projects Rescheduled

Design Projects without Construction

Projects which Failed to Advertise

The main body of the report. This section contains projects arranged by “Bid Ready” date. Planned Bid Advertisement date is noted above
the comments for each project. The projects without customized schedules are listed as “Projects in the Process of Being Scheduled.” Projects
that are to be constructed by other agencies are listed in the section that follows.

Index This section is sorted by route and begining mile post.

If you need further assistance, have any questions, comments or concerns, or need a hardcopy of the report, please feel free to call us at: (602)
712-7678.

PROGRAM AND PROJECT MANAGEMENT TEAM

This information is also available on ADOT’s Internet @:

http://www.azdot.gov/Highways/ppms/

PUBLISHED DATE:  06/15/2006



ACTIVE PROJECT STATUS REPORT
GLOSSARY

“A/C” Actual or Current. If a date appears in the report with an “A” to its right, the date is an actual date. If an

“A” is not present, then the date is the current working view.

Bid Ready- Bid package ready date (Normally, at least 1 month prior to the planned advertisment date)

County Abbreviations:
AP  Apache GH Graham MO
CH Cochise Gl  Gila NA
CN  Coconino LA LaPaz PM
GE Greenlee MA  Maricopa PN

COG -
CPSID -

Data Date -

Date PRB Shifted -
Env Clr -

IGA -

JPA -

Kick-off -

Map/Srv -

Council of Governments

Mohave
Navajo
Pima
Pinal

SC
SW
YU
YV

Santa Cruz
Statewide
Yuma
Yavapai

Four-character key field used by the critical path scheduling system to identify a project

Reflects the status of activities and PRB actions as of the date. Bid Advertisements

are as of the end of the month.

Month and year in which the project was last moved (mm/yy) Date is shown below the 'Bid Shift Arrow'

Environmental Clearance
InterGovernmental Agreement
Joint Project Agreement
Project Kick-off team meeting

Mapping and Survey



MP / BMP -
OSD -

PDC -
Planned B/A -

Planned St | — IV

Program Cost -
R/W Clr -

RTE -

T/C pl -

TBD -

U/R Clr -

Val Analysis -

X->Y

ACTIVE PROJECT STATUS REPORT
GLOSSARY
(continued)

Mile Post / Beginning Mile Post

Optimum Start for Design. This is the latest date on which the design process should begin.
Pre-Design Completion

Planned Bid Award Date

Planned dates for design stages | through IV as determined by the original customized
schedule dates.

The programmed project cost in dollars including construction engineering.
Right-of-Way Clearance

Route

Traffic Control Plans complete

To Be Determined

Utilities and Railroad Clearance

Value Analysis

X — The number of times the project has moved since its original inclusion in the
5-Year Program.

Y — The number of months the project has moved from the original schedule date.



100 SYSTEM PRESERVATION

110 PAVEMENT PRESERVATION

111 STATEWIDE PAVEMENT PRES

112 STATEWIDE MINOR PAVEMENT PRES
113 PREVENTATIVE MAINTENANCE

120 BRIDGE PRESERVATION

121 EMERGENCY REPAIRS

122 MINOR UPGRADES

123 SCOUR RETROFIT

124 SEISMIC RETROFIT

125 BRIDGE REPLACEMENT & REHAB
126 BRIDGE INSPECTION & INVENTORY

130 SAFETY PROGRAM

131 BLUNT END GUARDRAIL REPLACEMENT
132 HAZARD ELIMINATION PROGRAM

133 ROCKFALL CONTAINMENT

134 HIGHWAY RAIL CROSSINGS

140 PUBLIC TRANSIT
141 PUBLIC TRANSIT SUPPORT

150 ROADSIDE FACILITIES
151 REST AREA REHABILITATION
152 LANDSCAPING REHABILITATION

160 OPERATIONAL FACILITIES

161 SIGNAL WAREHOUSE & RPM'S

162 PORT OF ENTRY

163 MECHANICAL, HARDWARE, SOFTWARE
164 SIGN REHABILITATION

165 EMERGENCY REPAIR PROJECTS

RESOURCE ALLOCATION CODES

200 SYSTEM MANAGEMENT

210 DEVELOPMENT SUPPORT
211 DESIGN SUPPORT

212 UTILITIES SUPPORT

213 RIGHT OF WAY SUPPORT
214 ENVIRONMENTAL SUPPORT
215 PLANNING SUPPORT

216 BRIDGE SUPPORT

217 CONTRACT AUDITING

218 PRIMAVERA SUPPORT

220 OPERATING SUPPORT

221 TRAINING

222 WORK ZONE SAFETY

223 OUTDOOR ADVERTISING CONTROL
224 COMMUNITY RELATIONS SUPPORT
225 PRIVATIZATION SUPPORT

226 SIB CAPITALIZATION

227 RISK MANAGEMENT INDEMNIFICATION
228 PROFESSIONAL & OUTSIDE SERVICES
229 PARTNERING SUPPORT

236 FEDERAL TAX EVASION PROGRAM

230 PROGRAM OPERATING CONTINGENCIES

231 DESIGN MODIFICATIONS CONTINGENCY
232 GENERAL CONTINGENCY

233 EMERGENCY PROJECTS CONTINGENCY
234 PROGRAM COST ADJUSTMENTS

235 RIGHT OF WAY ACQUISITION

300 SYSTEM IMPROVEMENT

310 MINOR CAPACITY/ SPOT IMPROVEMENTS

311 DISTRICT MINOR PROJECTS
312 TRAFFIC SIGNALS
313 DISTRICT FORCE ACCOUNT

320 ROADSIDE FACILITIES IMPROVEMENTS
321 STATE PARKS ROADS

322 NEW REST AREAS

323 NEW LANDSCAPING

324 SCENIC, HISTORIC & TOURIST SIGNS
325 STATEWIDE ENHANCEMENT PROJECTS

330 MAJOR CAPACITY/OPERATIONAL
331 SPOT CAPACITY & OPERATIONAL
332 TRAFFIC INTERCHANGE PROGRAM
333 CLIMBING/PASSING LANE PROGRAM
334 ROUTE TURNBACK PROJECTS

335 ITS PROGRAM

340 CORRIDOR IMPROVEMENTS
341 CORRIDOR IMPROVEMENTS




FY 2006
KINGMAN DISTRICT ADVERTISED PROJECTS

RESOURCE PROJECT NAME ACTUAL PROGRAM
CODE #S CPSID RTE CO MP TRACS TYPE OF WORK BID DATE COST (K)
111 NAL1F 66 MO 56.5 H614201C ANDY DEVINE TI 10/07/2005 $3,865
PCCP X-ROAD AND RAMPS

111 AM1G 93 MO 49.0 H635701C MIDLINE - COTTONWOOD 02/07/2006 $5,904
RR 3" & ARFC

123 EA1G 40 YV 142.0 H644701C PARTRIDGE CREEK BRIDGES, EB & WB 02/03/2006 $464
SCOUR RETROFIT

311 TN1E 95 MO 237.7 H597201C AZTEC ROAD TO CAMP MOHAVE ROAD 04/24/2006 $2,100

INTERSEC DRAINAGE IMPROVEMENTS

325 CAlF 40 MO 52.0 H605201C I-40,STOCKTON HILL RD-HARRISON ST 06/01/2006 $424
MULTI-USE PATHWAY

325 SJIF 40B MO 52.0 H616901C KINGMAN POWERHOUSE FOOTBRIDGE 06/01/2006 $50
CONSTRUCT PEDESTR FOOTBRIDGE

325 DF1G 95 MO 181.9 H640901C SR-95, MP 181.9 - 182.2 05/26/2006 $585
LANDSCAPE & MULTI-USE PATHWAY

341 KQIC 93 YV 1559 H554401C COTTONWOOD CYN-BRIDLE CREEK SCTN 07/26/2005  $24,500
CONSTRUCT ROADWAY & STRUCTURE



PROJECTS ADDED THIS MONTH

CPSID: PROJECT NUMBER: PROJECT NAME:

RTE: CO: MP: TYPE OF WORK: PROJECT COS

TRACS: PROJECT MANAGER: COMMENTS: (in thousands) BID READY

KT1H STOCKTON HILL RD @ BEVERLY AVE PROJECT ADDED BY THE $45 TBD FY 06
40 MO 510 CST RAISED MEDIAN IS PRB.

HE94301C K PROJ MGR: SUGIYAMA PH: 712-6883

CX1H 1-40,WILLOW CREEK BRIDGES PROJECT ADDED BY THE $4,400  TBDFY 07
40 MO 83.0 DECK REHABILITATION PRB.

H676001C K PROJ MGR: ALTUNA PH: 712-8013

LX1H AUDLEY ROAD BRIDGES DECK REHAB PROJECT ADDED BY THE $3075  TBDFY 07
40 YV 1120 DECK REHABILITATION PRB.

K PROJ MGR: BENTON  PH: 712-6908

LY1H PARTRIDGE CREEK BRIDGES PROJECT ADDED BY THE $2,135  TBDFY 07

40 YV 1425 DECK REHABILITATION PRB.

K PROJ MGR: BENTON PH: 712-6908



PROJECTS DELETED THIS MONTH

CPSID: PROJECT NUMBER: PROJECT NAME:

RTE: CO: MP: TRACS: TYPE OF WORK: ORIGINAL
PROGRAM COST: PROJECT MANAGER: COMMENTS: BID DATE:



PROJECTS RESCHEDULED THIS MONTH

CPSID: PROJECT NUMBER  PROJECT NAME: BID READY:
RTE: CO: MP: TRACS: TYPE OF WORK: RESCHEDULED:
PROGRAM COST:  PROJECT MANAGER: COMMENTS: FROM: TO:
DF1G  TEA-095-C(O07)A  SR-95MP 181.9- 1822 PROJECT ADVERTISED
95 MO 181.9 H640901C  LANDSCAPE & MULTI-USE PATHWAY FOR MAY 06 *  MAY 06
K $585 PROJ MGR: O'CONNOR PH: 712-7530 BID.

* NOTE~ Bid Ready dates can remain the same,
while the Bid Advertisement dates change.



DESIGN WITHOUT CORRESPONDING CONSTRUCTION

PROJECT NUMBER: PROJCT NAME: FUNDING START
CPS RTE: CO: MP: TRACS: TYPE OF WORK: FISCAL
ID: DIST DESIGN BUDGET: PROJECT MANAGER: COMMENTS: YEAR:

MP 299 TO MP 318 2006
GN1H 17 YV 299.0 DCR/ED
K $1,000 PROJ MGR: DARIUSH PH: 712-8427
HOOVER DAM TO MP 17 2006
SD1E 93 MO 1.0 H534701D  DESIGN ROADWAY, PH 1
K $3,540 PROJ MGR: DOESCHER PH: 712-7551
DEVIL'S WASH SECTION (ZONE C) 2010
HA1H 93 MO 6.0 DESIGN NEW SB ROADWAY
K $1,800 PROJ MGR: DOESCHER PH: 712-7551
HOUSEHOLDER PASS SECTION (ZONE A) 2009
HB1H 93 MO 14.0 DESIGN NEW SB ROADWAY
K $1,100 PROJ MGR: DOESCHER PH: 712-7551
ANTELOPE WASH 2008
LE1G 93 MO 101.8 DESIGN NEW ROADWAY
K $1,600 PROJ MGR: DOESCHER PH: 712-7551
NORTH OF LAKE HAVASU CITY 2007

QN1F 95 MO 190.0 H4511S1D  DESIGN PASSING LANE
K $250 PROJ MGR: RILEY  PH:712-7643



PROJECTS THAT FAILED TO ADVERTISE THIS FISCAL YEAR
PRB ACTION IS REQUIRED TO RE-SCHEDULE THESE PROJECTS

CPS PROJECT NUMBER: PROJECT NAME: ENG PROGRAM COST: ORIGINAL
ID: RTE: CO: MP: TRACS: TYPE OF WORK: DIST: (in thousands) BID DATE:
VP1F K SR 66, PEACH SPRINGS MAIN ST. PROJ MGR: O'CONNOR PH: 712-7530 06/01/2006

66 CN 103.0 H633101C CONSTRUCT SIDEWALKS K $530



PROJECTS TO BE CONSTRUCTED BY OTHER AGENCIES

PROJECT NAME:
CPS PROJECT NUMBER: TYPE OF WORK: PROGRAM COST:
ID: RTE: CO: MP: TRACS: PROJECT MANAGER: COMMENTS: (in thousands) FY:
FISCAL YEAR: 2006
HQ1H SR 95 NORTH OF BOUNDRY CONE ROAD $110 06
95 MO 234.6 H685701C CONST LF TRN LANE & RELOC ENTR
K PROJ MGR: SUGIYAMA PH: 712-6883

FISCAL YEAR: 2007

AX1E HOOVER DAM BRIDGE $10,000 07
93 MO 0.0 H395501C CONSTRUCT NEW BRIDGE
K PROJ MGR: DARIUSH  PH: 712-8427




CPSID: DISTRICT:

ROUTE:

FEDERAL ID #:
CO: MP: TRACS #:

ARIZONA DEPARTMENT OF TRANSPORTATION

PROGRAM AND PROJECT MANAGEMENT SECTION

*ACTIVE PROJECT STATUS REPORT - DESIGN*

PROJECT NAME:
TYPE OF WORK:

PROGRAM COST:
RESOURCE CODES:

KINGMAN DISTRICT
BID ADVERTISEMENT: DESIGN 06

PROJECT
MANAGER:

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

BAHRAM DARIUSH

GN1H K MP 299 TO MP 318 $1,000
17 YV 299.0 DCR/ED 602-712-8427
BID ADVERTISEMENT: NOV 06 DEBRA EINWECK  ADOT ROADWAY DESIGN ISSUES HAVE
BEEN RESOLVED. ROUTE 66 ELEMENTS
MT1C K 040-A NEEDLE MOUNTAIN REST AREA $7,000 NOW BEING FINALIZED.
40 MO 3.0 H506404C CONST REST AREA & POE BYPASS 322 602-712-6747
BID ADVERTISEMENT: OCT 07 KEN AKOH-ARREY  PROJECT IS AT STAGE Il PLANS
DEVELOPMENT. NO ISSUES.
EX1G K LAKE HAVASU TI - WALNUT CREEK, WB
40 MO 8.0 RR 5" TL & 3" PL & 2" AC ARFC 602-712-8660
BID ADVERTISEMENT: TBD 06 LYNN SUGIYAMA  THIS IS AN IGA WITH THE CITY OF
KINGMAN. NEW PROJECT FOR THE
KT1H K STOCKTON HILL RD @ BEVERLY AVE $45 CONSTRUCTION OF RAISED MEDIAN
40 MO  51.0 H694301C CST RAISED MEDIAN IS 602-712-6883 ISLANDS.
BID ADVERTISEMENT: JUN 06 ROBERT GASSER
CALF K TEA -040-A(007) 1-40,STOCKTON HILL RD-HARRISON ST $424
40 MO  52.0 H605201C MULTI-USE PATHWAY 325 602-712-4603
BID ADVERTISEMENT: TBD 07 LARRY ALTUNA
CX1H K I-40,WILLOW CREEK BRIDGES $4,400
40 MO  83.0 H676001C DECK REHABILITATION 602-712-8013
BID ADVERTISEMENT: TBD 07 DAVID BENTON
LX1H K AUDLEY ROAD BRIDGES DECK REHAB $3,075
40 YV 1120 DECK REHABILITATION 602-712-6908
BID ADVERTISEMENT: TBD 07 DAVID BENTON
LY1H K PARTRIDGE CREEK BRIDGES $2,135

40 YV 142.5

DECK REHABILITATION

602-712-6908



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
*ACTIVE PROJECT STATUS REPORT - DESIGN*

COMMENTS ON FOREST, COE, BLM, IGA
CPSID: DISTRICT: FEDERAL ID #: PROJECT NAME: PROGRAM COST: PROJECT AND TRIBAL CLEARANCES / APPROVAL

ROUTE: CO: MP: TRACS #: TYPE OF WORK: RESOURCE CODES: MANAGER: GENERAL COMMENTS

KINGMAN DISTRICT

BID ADVERTISEMENT: JUN 06 ROBERT GASSER
SJ1F K TEA -B40-A(001) KINGMAN POWERHOUSE FOOTBRIDGE $50
40B MO 52.0 H616901C CONSTRUCT PEDESTR FOOTBRIDGE 325 602-712-4603
BID ADVERTISEMENT: TBD 07 JOHN O'CONNOR PROJECT MUST BE PROGRAMMED.
PROJECT IS ON HOLD WHILE WE ACQUIRE
PB1F K B40-C(002)A ASH FORK,40B,3RD ST TO 8TH ST $0 R/W EROM RR. PROJECT SHOULD BE BID
40B YV 1450 H621301C SIDEWALK 325 602-712-7530 READY LATE SUMMER 2006
BID ADVERTISEMENT: JUN 06 JOHN O'CONNOR
VP1F K 066-A(003)A SR 66, PEACH SPRINGS MAIN ST. $530
66 CN 103.0 H633101C CONSTRUCT SIDEWALKS 602-712-7530
BID ADVERTISEMENT: IGA 07 BAHRAM DARIUSH
AX1E K 093-A HOOVER DAM BRIDGE $10,000
93 MO 0.0 H395501C CONSTRUCT NEW BRIDGE 351 602-712-8427
BID ADVERTISEMENT: DESIGN 06 LARRY 12/12/05 DCR AND FINAL EA HAVE BEEN
DOESCHER APPROVED. DESIGN FUNDS IN FY06.
SD1E K 093-A HOOVER DAM TO MP 17 $3,540 SCOPE WILL BE WRITTEN SPRING 2006.
93 MO 1.0 DESIGN ROADWAY, PH 1 331 602-712-7551
BID ADVERTISEMENT: TBD 10 LARRY 12/12/05 THIS IS PHASE | OF US 93, MP 2 TO
DOESCHER MP 17 SEGMENT. DESIGN SCOPE WRITING
GZ1H K WHITE ROCK CANYON SECTION (ZONE $16,300 SPRING 2006. CONSTRUCTION IN FY 10.
93 MO 2.4 CONSTRUCT NEW SB ROADWAY 602-712-7551
BID ADVERTISEMENT: DESIGN 10 LARRY 12/12/05 THIS IS PHASE 1ll OF US 93, MP 2 TO
DOESCHER MP 17 SEGMENT. DESIGN SCOPE WRITING
HA1H K DEVIL'S WASH SECTION (ZONE C) $1,800 IN FY 10.
93 MO 6.0 DESIGN NEW SB ROADWAY 602-712-7551
BID ADVERTISEMENT: DESIGN 09 LARRY 12/12/05 THIS IS PHASE Il OF US 93, MP 2 TO
DOESCHER MP 17 SEGMENT. DESIGN SCOPE WRITING
HB1H K HOUSEHOLDER PASS SECTION (ZONE A $1,100 IN EY 10.

93 MO 14.0 DESIGN NEW SB ROADWAY 602-712-7551



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
*ACTIVE PROJECT STATUS REPORT - DESIGN*

COMMENTS ON FOREST, COE, BLM, IGA
CPSID: DISTRICT: FEDERAL ID #: PROJECT NAME: PROGRAM COST: PROJECT AND TRIBAL CLEARANCES / APPROVAL

ROUTE: CO: MP: TRACS #: TYPE OF WORK: RESOURCE CODES: MANAGER: GENERAL COMMENTS

KINGMAN DISTRICT

BID ADVERTISEMENT: TBD 09 LARRY STAGE IV PLANS ARE SHELVED. WILL NEED
i DOESCHER 6 TO 9 MOS. TO RESURRECT PROJECT AND
LV1F K 093-B SB, MCGARRY'S WASH $8,200 OBTAIN 404 PERMIT IN FY 09.
93 MO 92.5 H617701C CONSTRUCT PARALLEL ROADWAY 602-712-7551
BID ADVERTISEMENT: DESIGN 08 LARRY 12/12/05: NO ACTIVITY ON DESIGN PROJECT
UNTIL FY 08.
LE1G K ANTELOPE WASH $1,600 DOESCHER
93 MO 101.8 DESIGN NEW ROADWAY 602-712-7551
BID ADVERTISEMENT: TBD 10 LARRY 12/12/05 DESIGN FUNDS IN FY 08,
DOESCHER CONSTRUCTION FUNDS IN FY 10.
HC1H K SB RANCH ROAD $4,700
93 MO 104.1 CONSTRUCT PARALLEL ROADWAY 602-712-7551
BID ADVERTISEMENT: OCT 07 LARRY
LULE K SB TOMPKINS CANYON $12,936 DOESCHER
93 MO 121.3 H617601C CONSTRUCT NEW 2-LANE SB RDWY 343 602-712-7551
BID ADVERTISEMENT: TBD 07 EVELYN MA CONSULTANT WILL SUBMIT STAGE Il PLANS.
KT1C K 095-C-513 LAKE HAVASU STATE PARK $950
95 MO 0.0 H684301C CONSTRUCT ROAD, PH 11l 321 602-712-6660
BID ADVERTISEMENT: MAY 06 JOHN O'CONNOR
DF1G K TEA -095-C(007) SR-95, MP 181.9 - 182.2 $585
95 MO 181.9 H640901C LANDSCAPE & MULTI-USE PATHWAY 325 602-712-7530
BID ADVERTISEMENT: DESIGN 07 ANNETTE RILEY
ON1F K 095-C NORTH OF LAKE HAVASU CITY $250
95 MO 190.0 DESIGN PASSING LANE 333 602-712-7643
BID ADVERTISEMENT: IGA 06 LYNN SUGIYAMA
HQ1H K 095-D-509 SR 95 NORTH OF BOUNDRY CONE ROAD $110

95 MO 234.6 H685701C CONST LF TRN LANE & RELOC ENTR 602-712-6883



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM & PROJECT MANAGEMNET SECTION
*INDEX SORTED BY ROUTE AND MILEPOST*

INDEX



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM & PROJECT MANAGEMNET SECTION
*INDEX SORTED BY ROUTE AND MILEPOST*

CPSID RTE CO MP
GN1H 17 YV  299.0
MT1C 40 MO 3.0
EX1G 40 MO 8.0
KTiIH 40 MO 510
CAlF 40 MO 520
CX1H 40 MO 83.0
LX1H 40 YV 1120
LYIH 40 YV 1425
SJIF  40B MO 52.0
PB1F 40B YV 145.0
VPIF 66 CN 103.0
AX1E 93 MO 0.0
SD1E 93 MO 1.0
GZ1H 93 MO 2.4
HAIH 93 MO 6.0
HB1H 93 MO 14.0
LVIF 93 MO 925
LEIG 93 MO 101.8
HCiH 93 MO 104.1
LUIF 93 MO 1213
KTiC 95 MO 0.0
DF1IG 95 MO 181.9
OQON1F 95 MO 190.0
HQIH 95 MO 234.6

TRACS #

H506404C

H694301C
H605201C
H676001C

H616901C
H621301C
H633101C
H395501C

H617701C

H617601C
H684301C
H640901C

H685701C

PROJECT #

TEA -040-A(007)A

TEA -B40-A(001)A

TEA -095-C(007)A

PROJECT NAME
MP 299 TO MP 318
NEEDLE MOUNTAIN REST AREA
LAKE HAVASU Tl - WALNUT CREEK, WB
STOCKTON HILL RD @ BEVERLY AVE
[-40,STOCKTON HILL RD-HARRISON ST
[-40,WILLOW CREEK BRIDGES
AUDLEY ROAD BRIDGES DECK REHAB
PARTRIDGE CREEK BRIDGES
KINGMAN POWERHOUSE FOOTBRIDGE
ASH FORK,40B,3RD ST TO 8TH ST
SR 66, PEACH SPRINGS MAIN ST.
HOOVER DAM BRIDGE
HOOVER DAM TO MP 17
WHITE ROCK CANYON SECTION (ZONE D
DEVIL'S WASH SECTION (ZONE C)
HOUSEHOLDER PASS SECTION (ZONE A)
SB, MCGARRY'S WASH
ANTELOPE WASH
SB RANCH ROAD
SB TOMPKINS CANYON
LAKE HAVASU STATE PARK
SR-95, MP 181.9 - 182.2
NORTH OF LAKE HAVASU CITY
SR 95 NORTH OF BOUNDRY CONE ROAD

TYPE OF WORK

DCR/ED

CONST REST AREA & POE BYPASS
RR5" TL & 3" PL & 2" AC ARFC

CST RAISED MEDIAN IS

MULTI-USE PATHWAY

DECK REHABILITATION

DECK REHABILITATION

DECK REHABILITATION
CONSTRUCT PEDESTR FOOTBRIDGE
SIDEWALK

CONSTRUCT SIDEWALKS
CONSTRUCT NEW BRIDGE

DESIGN ROADWAY, PH 1
CONSTRUCT NEW SB ROADWAY
DESIGN NEW SB ROADWAY

DESIGN NEW SB ROADWAY
CONSTRUCT PARALLEL ROADWAY
DESIGN NEW ROADWAY
CONSTRUCT PARALLEL ROADWAY
CONSTRUCT NEW 2-LANE SB RDWY
CONSTRUCT ROAD, PH 1lI
LANDSCAPE & MULTI-USE PATHWAY
DESIGN PASSING LANE

CONST LF TRN LANE & RELOC ENTR

BID READY

FISCAL YR
DESIGN FY 06 2006
NOV 06 2007
OCT 07 2008
TBD FY 06 2006
JUN 06 2006
TBD FY 07 2007
TBD FY 07 2007
TBD FY 07 2007
JUN 06 2006
TBD FY 07 2007
JUN 06 2006
IGA FY 07 2007
DESIGN FY 06 2006
TBD FY 10 2010
DESIGN FY 10 2010
DESIGN FY 09 2009
TBD FY 09 2009
DESIGN FY 08 2008
TBD FY 10 2010
OCT 07 2008
TBD FY 07 2007
MAY 06 2006
DESIGN FY 07 2007
IGA FY 06 2006
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